

DRAFT XCAP Workplan Schedule - FOR DISCUSSION - 10-30-2019

		City Council Update	OCTOBER	NOVEMBER	DECEMBER		JANUARY	FEBRUARY	MARCH	APRIL
Overall		10/28	10/30			City Council - tentative: 12/9/19				
	Needs Assessment / Problem Definition					check in				
	Establish Criteria to Measure Success					check in				
	Evaluate and Refine Alternatives									
Recommendations/Findings/Report										
Background	BACKGROUND					check in				
	Public Safety (Police, Fire, Means Restrictions)									
	Water (Creeks, Ground Water, Pumping) PAUSD									
	Caltrain (Process and Technical) Circulation / Network Impacts									
	Property Impacts									
Alternatives	SOUTH PALO ALTO									
	Viaduct - Hybrid									
	Trench - Tunnel									
	New Ideas?		New Ideas?	New Ideas?	New Ideas?					
CHURCHILL+EMBARCADERO	Churchill Viaduct									
	Closure - Ped/Bike Options									
	Closure -Circulation Mitigations									
New Ideas?		New Ideas?	New Ideas?							
Report	FINAL RECOMMENDATIONS									
	Deliberations									
Public Input	Vote									
	Build/Review Report									
	COMMUNITY MTGS									
	November 7, 2019									
CITY COUNCIL MTGS										
October 28, 2019	Update									
December 9th, 2019 (tentative)						Update and Present any new ideas for CC approval				